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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
Executive Summary — June 2013

Five major OFMC construction projects—including the $40 million Pine Ridge justice center in South
Dakota—are underway across Indian Country. Through a Pub. L. 93-638 contract with the Oglala Sioux
Tribe, OFMC is funding the construction of the Oyati Ke Woope Ogna Tipi, Justice Center for the People,
next to the existing detention facility, which was funded by the U.S. Department of Justice. The Pine Ridge
justice center follows on the heels of OFMC’s 112,375 square foot Eastern Navajo Diné Justice Center in
Crownpoint, N.M. which opened this year and serves the Navajo Nation.

Four major education construction projects are active, including:
 Two dormitories— for 200 girls and 200 boys-- at the BIE-operated Riverside Indian School in Anadarko,
Okla., which are 42 percent complete and a high school building which is 22 percent complete.

* A replacement school for Wide Ruins Community School in Chambers, Ariz., totaling 75,678 square feet
for the school, a dormitory for 50 students and 14 new employee housing units which will adjoin the new
K-6 school.

* A replacement school for the BIE-operated Dennehotso Boarding School in Arizona which will be 46,545
sg. ft. and will serve 186 students in grades K-8. The 10,072 sq. ft. dormitory will hold 33 students.

* A replacement dormitory at the Blackfeet Dormitory in Montana, which is beginning to rise from the
ground.

Executive Summary - OFMC



Final through May 21, 2013

Bureau of Indian Affairs
Office of Facilities Management and Construction
Budget Status - Total Appropriation/Obligation by Program

FY 2013 Bureau of Indian Education Construction Budget

FBMS FBMS
FBMS 2013 | Fiscal Year 2012 FBMS FBMS FBMS Committed Not FBMS % Obligation
Education Construction Appripriation Carryover Reprogramming | Recoveries | Total Allocation Obligated Obligated to Date Remarks
112 Replacement Schools $0 $4,784,837 $386,220 $5,171,057 $2,008,480 $3,007,657 58%
113 Housing $4,405,076 $1,017,331 $270,232 $5,692,639 $289,148 $355,844 06%
114 Facility Improvement & Repair $48,374,337 $3,334,138 $168,135 $51,876,610 $3,232,440 | $14,659,495 28%
116 New Facility Construction $0 $9,168,439 $9,168,439 $6,822 $1,610,301 18%
Total $52,779,413 $18,304,745 $824,587 $71,908,745 $5,536,889 | $19,633,297 27%
FY 2013 Public Safety and Justice Services Construction Budget
Final through May 21, 2013
FBMS FBMS
FBMS 2013 | Fiscal Year 2012 FBMS FBMS FBMS Committed Not FBMS % Obligation
Public Safety and Justice Appripriation|  Carryover Reprogramming | Recoveries | Total Allocation |  Obligated Obligated to Date Remarks
117 FI&R -Detention Facilities $4,240,515 $1,986,262 $244,046 $6,470,823 $90,243 $1,275,628 20%
118 Fire Protection $3,432,608 $1,078,848 $4,511,456 $1,436,709 $284,909 06%
119 New Construction $0 $2,001,639 ($2,000,000) $1,639 $0 $0 00%
120 New Housing $3,487,411 $370,146 $3,857,557 $464,989 $15,542 00%
Total $11,160,534 $5,436,895 ($2,000,000) $244,046 $14,841,476 $1,991,941 $1,576,078 11%

Total Appropriation/Obligation by Program




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
Budget Status - Total Appropriation/Obligation by Program

FY 2013 Other Program Construction Budget
Final through May 21, 2013

FBMS FBMS
General Administration, Telecom, | FBmS 2013 | Fiscal Year 2012 FBMS FBMS FBMS Committed Not | FBMS | 9% Obligation
Program Management Construction |Appripriation Carryover Reprogramming | Recoveries | Total Allocation Obligated Obligated to Date Remarks
152 Telecommunications $853,910 $90,256 $944,166 $33,000 $36,037 04%
153 Facility Improvement & Repair $1,126,378 $357,437 $1,483,816 $76,855 $526,013 35%
155 Program Management $6,955,878 $2,655,480 $488,572 $10,099,931 $209,586 $4,347,152 43%
Total $8,936,166 $3,103,174 $488,572 $12,527,913 $319,441 $4,909,203 39%
Grand Total| $72,876,113 $26,844,814 ($2,000,000)|  $1,557,205 |  $99,278,133 $7,848,270 | $26,118,578 26% I

Total Appropriation/Obligation by Program



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction

Program
Active Project Status

Active Projects -y



Bureau of Indian Affairs

Office of Facilities Management and Construction
Active Project Status

Education Replacement School - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
1 Blackfeet Dormitory, MT 2012 | Commercial D/B 99% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14
Education Replacement School - Construction : , . .
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement | Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
2 Dennehotso Repl School, AZ 2009 | Commercial D/B 10% Oct-05 Aug-06 Nov-09 Jun-10 Sep-10 Sep-10 May-12 Aug-14
3 Wide Ruins, AZ 2003 | Commercial D/B 18% Nov-09 May-10 Aug-09 Oct-10 May-11 Dec-13
Twin Buttes Tribal Demonstration,
4 ND 2005 638 Contract 98% Aug-05 Aug-05 Aug-05 Aug-05 Aug-05 May-12 Sep-08 Mar-13
5 Blackfeet Dormitory, MT 2012 | Commercial D/B 2% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14

Education Replacement School




Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

‘Education Replacement Facility - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
None
Ed ucation Rep I acement FaCI I Ity ” CO nstruction Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
Commercial
5 Riverside Dorm |, OK 2009 | Design/Bid/Build 42% Sep-08 Sep-08 Dec-09 Jun-10 Apr-10 Aug-12 Sep-11 Jun-14
Commercial
6 Riverside Academic , OK 2011 Desigr/Bid/Build 22% Aug-11 Aug-11 Feb-12 Jan-12 Sep-12 Sep-12 Oct-13 Dec-13
Commercial
7 Riverside Dorm I, OK 2012 [ Design/Bid/Build 42% Feb-12 Feb-12 Sep-12 Aug-12 Oct-13 Jun-14

Education Replacement Facility




Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Education Major Facility Improvement and Repair (FI&R) - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects FI&R Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
None

Education Major Facility Improvement and Repair (FI&R) - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
it FI&R Projects FY Procurement Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
None

Education Major Facility Improvement and Repair (FI&R)



Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Fire Station Projects

Construction

Project # FY | Procurement
# Projects [Fire Stations in Planning Funding | Process | % Complete | Award Amount | Expenditures Comments
Project Completed
07N3J 2 Nazlini Brdg Sch Fire Station 2007 [Commercial 99% $1,181,405.02 $1,155,000.00 |LEED Certification Pending
D/B Awarded.
08N1J 3 Dibe Yazhi Habitiin Fire Sta. 2008 [Commercial 18% $633,995.10 $117,194.56 |Scheduled to be complete December 2013
08N0J 4 Dilcon Fire Station 2008 [Commercial 96% $1,059,188.14 $1,016,961.72 [Project needs DSRM walk-through
D/B Awarded.
SO09N3501 5 Black Mesa Fire Station 2008 |Commercial 14% $672,309.35 $91,646.28 |Scheduled to be complete December 2013
Northern Cheyenne Tribal
School (Busby) Modular Fire
13C8J 6 Station. 2013 |Commercial 5% $987,000.00 $0.00 |In Planning for site selection
John F. Kennedy Community
TBD 7 School Fire Station 2013 [Commercial TBD $0.00 [In Planning.

Fire Stations it




*FA denotes Fire Alarm

Bureau of Indian Affairs

Active Project Status

Fire Protection Projects

Office of Facilities Management and Construction

Construction

Project # FY Procurement
# Projects |Fire Protection Projects Funding Process % Complete | Award Amount Bxpenditures Comments
Crystal Brdg School *FA Taken back from CoE. Start from
02FP1N02 1 System 2002 | Commercial 10% $292,106.08 $249,202.94 |beginning.
Taken back from CoE. Start from
S04N3501 2 Rock Point *FA System 2004 | Commercial 10% $499,999.00 $52,403.18 |beginning.
5K118FA1 3 T'lis Nasbas *FA System 2005 | Commercial 100% $3,161,669.22 $3,161,669.22 |CoE closed out
709N3302 4 Shonto Brdg Sch *FA System 2009 | Commercial 100% $499,000.00 $499,000.00 |Closed out
X10F5301/ Bug-O-Nay-Ge-Shig *FA &
X10F5302 5 Sprinkler System 2010 | Commercial 100% $329,230.00 $329,230.00 [Final submittal needed
X10N3501 6 Lukachukai *FA System 2010 | Commercial 107% $644,349.03 $691,934.04 [Project completed
710N3301/ Greyhills High School *FA
710N3302 7 Systemand Sprinkler System 2010 Commercial 84% $2,636,596.03 $2,215,797.36 |Insulation continuing
Dzilth-na-o-dith-hle Community
711N3401 8 School *FA System 2011 297 Grant 100% $190,847.00 $190,847.00 [Completed
Cheyenne-Eagle Butte School
711A010V/ *FA Systemand Sprinkler
711A0102 9 System 2011 | Commercial 0% $702,798.40 $0.00 |In Planning

Fire Protection et




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Fire Protection Projects

*FA denotes Fire Alarm Construction

Project # FY Procurement
# Projects |Fire Protection Projects Funding Process % Complete | Award Amount Bxpenditures Comments

711C5701/ Northern Cheyenne Tribal

711C5702/ School (Busbhy) *FA Bldg 301,

711C5703 10 302, 304 2011 297 Grant 100% $108,149.00 $108,149.00 [Completed
Marty Indian School *FA

712A0801 11 |System 2012 | Commercial 100% $362,222.49 $367,227.49 [Project completed
Hunters Point Boarding School

712N3601/ *FA Dorm 423, Sprinkler System

712N3602 12 Bldg 422 2012 | Commercial 20% $720,523.05 $32,223.90 |In Planning

Fire Protection Py
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

CIP Summary

Bureau of Indian Affairs
Office of Facilities Management and Construction

CIP PROJECTS
Total CIP Amount
Ongoing Projects 76 $49,033,983.41
Completed Projects 50 $46,917,148.30
Ownership Change to Tribe 1 $51,933.34
Not CIP (Change GL Posting) 18 $1,724,537.04
Transfers Pending PMs 27 $63,277,799.72
Transfers Pending Property 29 $9,905,065.90
Total CIP Projects 201 | $170,910,467.71
Non-OFMC Projects (P&I) 17 15,154,503.97
218 | $186,064,971.68

CIP Project Summary
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Bureau of Indian Affairs
Office of Facilities Management and Construction
FY 2012/2013 — Program A31- Facilities Management

Summary Status of Funds
Period Ending June 24, 2013

Unobligated
Amount Amount Budget % Undelivered Total Balance %
Region Consumable | Consumed Available Consumed Orders Expenditures | Obligations | ALLOTMENT Oblig

Office Of Facilities, Environmental And 3,840,980.18 - - - - -
Director, Bureau Of Indian Education - 45,559.79 - 45,559.79 45,559.79 -
President's Office - 59,951.61 1.56% - 59,951.61 59,951.61 -
Academic Services - American Indian Studies/Social - 6,442.86 0.17% - 6,442.86 6,442.86 -
New Mexico Navajo South Education Line Office - 296,216.35 7.71% - 296,216.35 296,216.35 -
Arizona Navajo North Education Line Office - 29,565.49 0.77% - 29,565.49 29,565.49 -
Kayenta Boarding School - 9,386.24 0.24% - 9,386.24 9,386.24 -
New Mexico Navajo Central Education Line Office - 736.94 0.02% - 736.94 736.94 -
Pima/Papago Education Line Office - 2,140.05 0.06% - 2,140.05 2,140.05 -
Facilities Management - Great Plains - 537,150.70 13.98% 6,900.00 537,150.70 537,150.70 -
Facilities M anagement - Southern Plains - 149,292.91 3.89% - 149,292.91 149,292.91 -

Facilities Management - Rocky M ountain - 294,079.23 7.66% 3,704.86 290,230.17 288,321.23 5,758.00
Facilities Management - M idwest - 90,062.68 2.34% - 90,062.68 90,062.68 -

Facilities Management - Western - 416,815.20 10.85% 42.16 416,162.57 415,491.67 1,323.53
Facilities Management - Southwest - 122,023.21 3.18% - 122,023.21 122,023.21 -
Facilities Management - Navajo - 681,297.21 17.74% - 778,401.43 681,297.21 -
Facilities Management - Northwest - 77,598.10 2.02% - 77,598.10 77,598.10 -
Facilities Management - Eastern - 145,311.25 3.78% 1,500.00 149,611.25 145,311.25 -
Facilities Management - Fort Belknap Agency - 55.93 0.00% - 55.93 55.93 -

Totals 3,840,980.18 | 2,963,685.75 877,294.43 | 77.16% 12,147.02 | 3,060,588.28 | 2,956,604.22 7,081.53 | 76.98%

O&M Summary Status of Funds




Bureau of Indian Affairs

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Office of Facilities Management and Construction

Summary Status of Funds
Period Ending June 24, 2013

FY 2012/2013- Program A32 — Facilities Operations & Maintenance

Unobligated
Amount Amount Budget % Undelivered Total Balance %
Region Consumable Consumed Available Consumed Orders Expenditures | Obligations | ALLOTMENT | Oblig
AQ0 - Great Plains 2,746,500.55 2,055,328.19 691,172.36 74.83% $ 306,494.05 | $1,947,161.99 | $1,864,457.27 | $ 190,870.92 | 67.88%
B0O - Southern Plains 87,800.88 16,359.18 71,441.70 18.63% $ 1546049 [ $ 16,606.43 | $ 16,359.18 | $ - 18.63%
CO00 - Rocky Mountain 1,632,935.32 1,271,784.03 361,151.29 77.88% $ 282,454.87 | $1,182,570.35 | $1,198,684.03 | $ 73,100.00 | 73.41%
FOO - Midwest 353,784.88 30,752.17 323,032.71 8.69% $ 570710 [$ 18653.86|$% 19,752.17 |$ 11,000.00 | 5.58%
GO0 - Eastern Oklahoma 39,755.75 273.58 39,482.17 0.69% $ 2,217.09 | $ 921.99 | $ 27358 | $ - 0.69%
HOO - Western 2,789,820.94 1,611,913.92 1,177,907.02 57.78% $ 152,361.65 | $1,722,459.14 | $1,611,913.92 [ $ - 57.78%
JOO - Pacific 52,596.30 2,880.69 49,715.61 5.48% $ 5260.00[$ 19,639.03|$% 2,880.69 | $ - 5.48%
MO0 - Southwest 1,490,552.24 871,632.84 618,919.40 58.48% $ 40,247.94 [ $ 717,641.50 | $ 636,504.16 | $ 235,128.68 | 42.70%
POO - Northwest 1,630,823.70 1,000,914.41 629,909.29 61.37% $ 158,814.49 [ $ 853,732.34 | $ 995,236.41 | $ 5,678.00 | 61.03%
S00 - Eastern 179,329.00 101,282.85 78,046.15 56.48% $ 42,921.00 | $ 88,827.79 | $ 101,282.85 [ $ - 56.48%
K600 166,356.52 37,846.16 128,510.36 22.75% $ 7264200 | $ 2598223 |$% 37,846.16 [$ - 22.75%
K600 -- AANN0000.00000 1,062,143.00 10,937.39 | 1,051,20561 | 1.03% |$ 54750 |$ 10,389.89 | $ 10,937.39 | $ - 1.03%
EDUC Education 1,898,771.49 1,582,847.98 - 83.36% | $ 164,130.97 | $1,676,566.66 | $1,466,504.14 | $ 116,343.84 | 77.23%
ND, Turtle Mtn Elo - 6,226.51 0.33% $ - $ 6,226.51 | $ 6,226.51 [ $ -
SO, Pueblos Elo - 17,642.44 0.93% $ 2309591 |$ 1489543 |$ 5,030.08 | $ 12,612.36
NM, Navajo North Elo - 272,693.27 14.36% $ 29,004.20 | $ 234,248.08 | $ 183,256.79 [ $ 89,436.48
AZ, Navajo North Elo - 249,005.16 13.11% $ 61,586.84 | $ 239,371.60 | $ 234,710.16 [ $ 14,295.00
NM, Navajo Ctrl Elo - 283,371.78 14.92% $ 41,057.12 [ $ 318,523.07 | $ 283,371.78 | $ -
AZ, Navajo Centrl Elo - 223,762.89 11.78% $ 311477 [ $ 227,293.13 | $ 223,762.89 | $ -
AZ, Navajo South Elo - 529,594.93 27.89% $ 6,182.13 [ $ 635,457.84 | $ 529,594.93 | $ -
AZ, Tuba City Board Scho - 551.00 0.03% $ - $ 551.00 | $ 551.00 | $ -
Totals 14,131,170.57 8,594,753.39 5,220,493.67 60.82% 1,249,259.15 | 8,281,153.20 | 7,962,631.95 632,121.44 | 56.35%

O&M Summary Status of Funds




Bureau of Indian Affairs

Office of Facilities Management and Construction
FY 2013 — Excess Space, Disposals and Transfers
Actuals
Period Ending June 30, 2013

FY 2013 Qtr-1 FY 2013 Qtr-2 FY 2013 Qtr-3 FY 2013 Qtr-4
December 31, 2012 March 31, 2013 June 30, 2013 September 30, 2013 FY 2013 Total

Non Quarters Count | Gross Sq Ft | Count | Gross Sq Ft| Count | Gross Sq Ft | Count | Gross Sq Ft Count | Gross Sq Ft

General Administration 0 0 0 0 0 0 0 0 0 0
Public Safety and Justice 0 0 0 0 0 0 0 0 0 0
BIA Education 0 0] 5 9,114 1 259 0 0 6 9,373
Grant Education 0 o 2 627] 6 45,2301 O 0 8 45,857
Education Non-Quarters Total 0 0 7 9,741 7 45,489 0 0 14 55,230
Total 0 0 7 9,741 7 45,489 0 0 14 55,230

Quarters Count | Gross Sq Ft | Count | Gross Sq Ft| Count | Gross Sq Ft| Count | Gross Sq Ft Count | Gross Sq Ft

General Administration 1 2,028 0 0 7 3,875 0 0 8 5,903
Public Safety and Justice 0 0 0 0 0 0 0 0 0 0
BIA Education 0 0 0 0 0 0 0 0 0 0
Grant Education 0 o] 14 20,425 O o o 0 14 20,425
Education Quarters Total 0 0 14 20,425 0 0 0 0 14 20,425
Total 1 2,028 14 20,425 7 3,875 0 0 22 26,328

Grand Totals

Non Quarters and Quarters Count | Gross Sq Ft | Count | Gross Sq Ft| Count | Gross Sq Ft | Count | Gross Sq Ft Count | Gross Sq Ft
General Administration 1 2,028 0 0 7 3,875 0 0 8 5,903
Public Safety and Justice 0 0 0 0 0 0 0 0 0 0
BIA Education 0 0 5 9,114 1 259 0 0 6 9,373
Grant Education 0 0] 16 21,052 6 45,230 O 0 22 66,282
Education 0 0 21 30,166 7 45,489 0 0 28 75,655

Grand Totals 1 2,028 21 30,166 14 49,364 0 0 36 81,558

Excess Space, Disposals and Transfers
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Division of Safety and Risk Management
Safety Inspections and Abatement Plans by Regions
FY 2013 Ending June 30, 2013

Bureau of Indian Affairs

u No. of Inspections Required
mNo. of Inspections Completed - (FY to date)
u No. of Finalized Abatement Plans

FY 2013 Safety Inspections and Abatement Plans
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Division of Safety and Risk Management

Summary Report

Ending June 30, 2013

Safety Inspections and Abatement Plans by Program
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0 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

m Abatement Plan in Place
@ Total Number of Finalized Inspections 246 288 319 277 323 261 176
@ Education Abatement Plans in Place 135 96 91 77 79 77 36
@ General Administration Abatement Plans in Place 69 68 69 56 64 36 15
mPublic Safety and Justice Abatement Plans in Place 32 28 18 7 10 3 3
u Total Inspection Abatement Plans in Place 236 192 178 140 153 116 54

Percent Plan in Place of Inspections Finalized 96% 67% 56% 51% 47% 44% 31%

Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized

FY 2007 to FY 2013 Inspection & Abatement Plans




Bureau of Indian Affairs

Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2012 Through June 2013

Type Issued
Certificate Location Occupancy Permanent Date Date
No. Issued To Code Structure Description Classification | Temporary Issued | Expires
OCTOBER 2012

One and Two

13-001 Kaibeto Boarding School N33-07 |New Employee Housing Quarters Building No. 1924  |Family Dwellings | Temporary 10/05/12 | 01/11/13
One and Two

13-002 Kaibeto Boarding School N33-07 |New Employee Housing Quarters Building No. 1925 |Family Dwellings | Temporary 10/05/12 | 01/11/13
One and Two

13-003 Kaibeto Boarding School N33-07 |New Employee Housing Quarters Building No. 1926 |Family Dwellings | Temporary 10/05/12 | 01/11/13
One and Two

13-004 Kaibeto Boarding School N33-07 |New Employee Housing Quarters Building No. 1927 |Family Dwellings | Temporary 10/05/12 | 01/11/13

New School Building
13-005 Loneman Day School A06-13 |[Supersedes 12-087] Multiple Temporary 10/16/12 | 01/11/13
Rosebud Sioux Tribe
13-006 Correctional Facility A07-14 |New Adult Detention Building Multiple Temporary 10/22/12 | 01/22/12
NOVEMBER 2012

New Employee Housing Quarters Building No. 1924 [One and Two

13-007 Kaibeto Boarding School N33-07 |[Supersedes 13-001] Family Dwellings [Permanent 11/06/12 | Indefinite
New Employee Housing Quarters Building No. 1925 [One and Two

13-008 Kaibeto Boarding School N33-07 |[Supersedes 13-002] Family Dwellings [Permanent 11/06/12 | Indefinite
New Employee Housing Quarters Building No. 1926 [One and Two

13-009 Kaibeto Boarding School N33-07 |[Supersedes 13-002] Family Dwellings [Permanent 11/06/12 | Indefinite
New Employee Housing Quarters Building No. 1927 [One and Two

13-010 Kaibeto Boarding School N33-07 |[Supersedes 13-004] Family Dwellings [Permanent 11/06/12 | Indefinite
One and Two

13-011 Hopi Agency H65-01 |New Employee Housing Quarters Building No. 1 Family Dwellings [ Temporary 11/19/12 | 02/19/13
One and Two

13-012 Hopi Agency H65-01 |New Employee Housing Quarters Building No. 2 Family Dwellings [ Temporary 11/19/12 | 02/19/13

DECEMBER 2012
13-013 St Francis Indian School A07-09 |New Facilities Management and Bus Storage Building |Multiple Temporary 12/14/12 | 03/14/13

Issued Certificates of Occupancy
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Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2012 Through June 2013

Type Issued
Certificate Location Occupancy Permanent Date Date
No. Issued To Code Structure Description Classification | Temporary Issued | Expires
JANUARY 2013
Navajo Nation Justice Center
13-014 (Crownpoint, NM) N34-01 |New Adult Detention Building Multiple Temporary 01/22/13 | 04/22/13
Navajo Nation Justice Center
13-015 (Crownpoint, NM) N34-01 |New Juvenile Detention Building Multiple Temporary 01/22/13 | 04/22/13
Navajo Nation Justice Center
13-016 (Crownpoint, NM) N34-01 |New Law Enforcement Building New Business Temporary 01/22/13 | 04/22/13
Navajo Nation Justice Center
13-017 (Crownpoint, NM) N34-01 |New Courts Building Multiple Temporary 01/22/13 | 04/22/13
Navajo Nation Justice Center
13-018 (Crownpoint, NM) N34-01 |New Hogan Building New Business Permanent 01/22/13 | Indefinite
FEBRUARY 2013
Navajo Nation Justice Center
13-019 (Tuba City, AZ) N35-01 |New Adult Detention Building Multiple Temporary 02/06/13 | 05/04/13
Navajo Nation Justice Center
13-020 (Tuba City, AZ) N35-01 |New Law Enforcement Building New Business Temporary 02/06/13 | 05/04/13
Navajo Nation Justice Center
13-021 (Tuba City, AZ) N34-01 |New Courts Building Multiple Temporary 02/06/13 | 05/04/13
Navajo Nation Justice Center
13-022 (Crownpoint, NM) N34-01 |New Hogan Building New Business Permanent 02/03/13 | Indefinite
Rosebud Sioux Tribe
13-023 Correctional Facility A07-14 |New Adult Detention Building Multiple Permanent 02/22/13 | Indefinite
One and Two
13-024 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 111 [Family Dwellings | Temporary 02/22/13 | 05/22/13
One and Two
13-025 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 112 |Family Dwellings | Temporary 02/22/13 | 05/22/13
One and Two
13-026 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 113 |Family Dwellings | Temporary 02/22/13 | 05/22/13
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Bureau of Indian Affairs

Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2012 Through June 2013

Type Issued
Certificate Location Occupancy Permanent Date Date
No. Issued To Code Structure Description Classification | Temporary Issued | Expires
FEBRUARY 2013
One and Two
13-027 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 114 Family Dwellings [ Temporary 02/22/13 | 05/22/13
One and Two
13-028 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 115 |Family Dwellings | Temporary 02/22/13 | 05/22/13
New School Building
13-029 Crow Creek Tribal School A14-04 |[[Supersedes 12-105] Multiple 3rd Temporary 02/22/13 | 08/22/13
New Bus Storage and Maintenance Building
13-030 Crow Creek Tribal School Al14-04 |[Supersedes 12-106] Multiple 3rd Temporary 02/22/13 | 08/22/13
New Dormitory Building
12-107 Crow Creek Tribal School Al14-04 |[Supersedes 12-072] New Dormitories
New Dormitory Building
13-031 Crow Creek Tribal School Al14-04 |[Supersedes 12-107] New Dormitories [3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 155 One and Two
13-032 Crow Creek Tribal School A14-04 |[[Supersedes 12-108] Family Dwellings |3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 157 One and Two
13-033 Crow Creek Tribal School A14-04 |[Supersedes 12-109] Family Dwellings [3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 159 One and Two
13-034 Crow Creek Tribal School A14-04 |[Supersedes 12-110] Family Dwellings [3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 161A [One and Two
13-035 Crow Creek Tribal School Al14-04 |[Supersedes 12-111] Family Dwellings [3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 161B [One and Two
13-036 Crow Creek Tribal School Al14-04 |[Supersedes 12-112] Family Dwellings [3rd Temporary 02/22/13 | 08/22/13
New Detached Garage Building No. 156
13-037 Crow Creek Tribal School A14-04 |[Supersedes 12-113] Storage 3rd Temporary 02/22/13 | 08/22/13
New Detached Garage Building No. 158A
13-038 Crow Creek Tribal School Al14-04 |[Supersedes 12-114] Storage 3rd Temporary 02/22/13 | 08/22/13
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Bureau of Indian Affairs
Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2012 Through June 2013

Type Issued
Certificate Location Occupancy Permanent Date Date
No. Issued To Code Structure Description Classification | Temporary Issued | Expires
FEBRUARY 2013
New Detached Garage Building No. 158B
13-039 Crow Creek Tribal School Al14-04 |[Supersedes 12-115] Storage 3rd Temporary 02/22/13 | 08/22/13
New Detached Garage Building No. 160A
13-040 Crow Creek Tribal School A14-04 |[[Supersedes 12-116] Storage 3rd Temporary 02/22/13 | 08/22/13
New Detached Garage Building No. 160B
13-041 Crow Creek Tribal School A14-04 |[[Supersedes 12-117] Storage 3rd Temporary 02/22/13 | 08/22/13
MARCH 2013
13-042 Cibecue Community School H52-11 |Existing High School Building No. 341 Multiple Permanent 03/01/13 | Indefinite
New Employee Housing Quarters Building No. 1 One and Two
13-043 Hopi Agency H65-01 |[Supersedes 13-011] Family Dwellings |Permanent 03/14/13 | Indefinite
New Employee Housing Quarters Building No. 2 One and Two
13-044 Hopi Agency H65-01 |[Supersedes 13-012] Family Dwellings |Permanent 03/14/13 | Indefinite
Navajo Nation Justice Center New Courts Building
13-045 (Crownpoint, NM) N34-01 |[Supersedes 13-017] Multiple Permanent 03/18/13 | Indefinite
13-046 Twin Buttes Day School A04-04 |New School Building Multiple Temporary 03/21/13 | 09/21/13
APRIL 2013
New Employee Housing Quarters Building No. 111 One and Two
13-047 Ute Mountain Agency M45-01  |[Supersedes 13-024] Family Dwellings [Permanent 04/08/13  [Indefinite
New Employee Housing Quarters Building No. 112 One and Two
13-048 Ute Mountain Agency M45-01  |[Supersedes 13-025] Family Dwellings |Permanent 04/08/13 |Indefinite
New Employee Housing Quarters Building No. 113 One and Two
13-049 Ute Mountain Agency M45-01  |[Supersedes 13-026] Family Dwellings |Permanent 04/08/13 |Indefinite
New Employee Housing Quarters Building No. 114  [One and Two
13-050 Ute Mountain Agency M45-01  |[Supersedes 13-027] Family Dwellings [Permanent 04/08/13  [Indefinite
New Employee Housing Quarters Building No. 115 One and Two
13-051 Ute Mountain Agency M45-01  |[Supersedes 13-028] Family Dwellings |Permanent 04/08/13 |Indefinite
Navajo Nation Justice Center New Law Enforcement Building
13-052 (Tuba City, AZ) N33-01 [Supersedes 13-020] New Business Permanent 04/22/13 |Indefinite
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Certificate Location Occupancy Permanent Date Date
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MAY 2013
Navajo Nation Justice Center New Adult Detention Building
13-053 (Tuba City, AZ) N33-01 |[Supersedes 13-019] Multiple Permanent 05/02/13 | Indefinite
Navajo Nation Justice Center New Adult Detention Building
13-054 (Crownpoint, NM) N34-01 |[Supersedes 13-014] Multiple Permanent 05/10/13 | Indefinite
Navajo Nation Justice Center New Juvenile Detention Building
13-055 (Crownpoint, NM) N34-01 |[Supersedes 13-015] Multiple Permanent 05/10/13 | Indefinite
Navajo Nation Justice Center New Law Enforcement Building
13-056 (Crownpoint, NM) N34-01 |[Supersedes 13-016] New Business Permanent 05/10/13 | Indefinite
Navajo Nation Justice Center New Courts Building
13-057 (Crownpoint, NM) N34-01 |[Supersedes 13-017] Multiple Permanent 05/10/13 | Indefinite
13-058 Colorado River Indian Tribes | H51-01 [New Juvenile Detention Building Multiple Permanent 05/17/13 | Indefinite
JUNE 2013
Eastern Navajo Agency Relocated (Kirkland AFB) Existing Modular Office
13-059 Headquarters N34-01 |Building Multiple Temporary 06/14/13 | 09/14/13
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Division of Safety and Risk Management

Bureau of Indian Affairs

Pending Certificate of Occupancy Status Report

As of June 30, 2013

Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
Canoncito Community School: New Provide fire alarm system documentation and as-
1 [Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes built drawings.
Chinle Agency Headquarters: Chinle Correct deficiencies noted on final inspection
Youth Detention Center, New Juvenile report. Provide fire alarm, fire sprinkler and
2 |Detention Center Building 07/05/00 06/27-28/00 D. Newcomb [ TomDuncan Yes emergency systems documentation.
Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
3 [Classroom Building No. 221 09/09/02 06/14/02 P. Holley Project? Yes report.
Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
4 [Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley Project? Yes report.
Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
5 |Classroom Building No. 224 09/09/02 06/14/02 P. Holley Project? Yes report.
12/18/01 10/17-18/01 J. May
Correct deficiencies noted on final inspection
Cibecue High School: New School 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, fire sprinkler and
6 [Replacement Building 10/24/06 10/17/06 K. Chiwiwi Irvin Santiago Yes emergency systems documentation.
Crazy Horse School: New Education, Correct deficiencies noted on final inspection
7 |Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes repot.
Dunseith Day School: New Storage
8 |Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.
Dunseith Day School: New Storage
9 [Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.
08/21/01 05/03/01 W. LaBelle
Correct deficiencies noted on final inspection
Dunseith Day School: New Modular 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, electrical systems and
10 |[Office Building No. 900320 03/27/03 08/07/02 W. Labelle Unknown Yes asbestos documentation.
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Bureau of Indian Affairs

Pending Certificate of Occupancy Status Report
As of June 30, 2013

Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
Lukachukai Community School: New Correct deficiencies noted on final inspection
11 |Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes report. Provide fire alarm system documentation.
Northern Cheyenne Tribal School D. Flores John Correct deficiencies noted on final inspection
12 |(Busby): New Student Activity Center 01/22/08 01/15/08 A. Segovia Walks Along Yes report.
Correct deficiencies noted on final inspection
report. Provide fire sprinkler, fire alarm,
Oglala Community School: New 4- emergency systems and asbestos and
13 [Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi | Randy LeBeau Yes documentation.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
14 [Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
15 [Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
16 [Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes report.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
17 [Gymnasiumand Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
18 [Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
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Bureau of Indian Affairs

Pending Certificate of Occupancy Status Report
As of June 30, 2013

Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
Pierre Indian Learning Center: New Correct deficiencies noted on final inspection
19 |Modular Wresting/Storage Building No. 9 10/15/04 08/17/04 J. Jones PILC? Yes report.
Correct safety and accessibility deficiencies
noted on final inspection. Provide fire alarm, fire
Pierre Indian Learning Center: New sprinkler, emergency systems and asbestos
20 |Modular Math/Science Building No. 90007 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
Pyramid Lake High School: New Field report. Provide fire sprinkler system
21 |House Building 09/03/02 07/23/02 J. May Keith Miller Yes documentation.
07/05/06 06/12/06 W. Labelle
Rosebud Dormitory: New Fire Station 1st Re-Inspection | 1st Re-Inspection Tsosie Correct deficiencies noted on final inspection
22 |Building 01/22/07 12/20/06 W. LaBelle Tsinhnahjinnie Yes report.
Second Mesa Day School: New Modular Correct deficiencies noted on final inspection
23 |Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes report.
Standing Rock Community School: New
24 |Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.
Correct deficiencies noted on final inspection
Theodore Jamerson Elementary School: report. Provide fire alarmand fire sprinkler as-
25 |New Modular Classroom Building 04/07/03 03/24/03 W. LaBelle | Randy LeBeau Yes built submittals. Complete construction work.
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07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
26 |Modular Classroom Building No. 31 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
27 |Modular Classroom Building No. 32 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
28 |Modular Office Building No. 33 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
29 |Modular Classroom Building No. 34 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
30 |Modular Classroom Building No. 35 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
Theodore Roosevelt School: Renovated Correct deficiencies noted on final inspection
31 |Existing Dormitory Building 02/29/00 02/08/00 P.Holley | Charles Thomas Yes report.
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Pending Certificate of Occupancy Status Report
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Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
10/08/99 09/20/99 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
09/25/04 09/13-14/04 W. LaBelle
Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New 2nd Re-Inspection |2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
32 |Gymnasium Building (Phase I) 05/16/06 04/26-27/04 K. Chiwiwi [ Bob Montoya Yes emergency systems documentation.
09/25/04 09/13-14/04 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
05/16/06 04/26-27/06 W. LaBelle
Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New School 2nd Re-Inspection |2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
33 |Building Addition (Phase I1) 03/23/07 03/08/07 K. Chiwiwi Bob Montoya Yes emergency systems documentation.
09/25/04 09/13-14/04 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
05/16/06 04/26-27/06 W. LaBelle
Tiospa Zina Tribal School: New Bus Barn, Correct deficiencies noted on final inspection
Athletic Field Restrooms Buildings and 2nd Re-Inspection |2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
34 |Bleachers (Phase IlI) 03/23/07 03/08/07 K. Chiwiwi Bob Montoya Yes emergency systems documentation.
08/21/07 08/15/07
Na' Neelzhiin Ji'Olta (Torreon Day School):| 1st Re-inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
35 |New Modular Classroom Building 05/07/08 05/05/08 D. Flores Leo Shirley Yes report.
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Inspection Final
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Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
36 |Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.

Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
37 |Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.

Turtle Mountain High School: New Auto Provide fire alarm and fire sprinkler systemas-
38 |Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Unknown Yes built drawings and submittals.

Turtle Mountain High School: New Correct deficiencies noted on final inspection
39 |[Storage Building 09/05/01 05/03/01 W. LaBelle Unknown Yes report.

Turtle Mountain High School: New Provide fire alarm and fire sprinkler systemas-
40 |[Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Unknown Yes built drawings and submittals.

Warm Springs Agency: New Fire

Management Building Locker Room Correct deficiencies noted on final inspection
41 |Addition 03/23/04 03/04/04 K. Chiwiwi | Don Robertson Yes report.

Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,

Wounded Knee School: New emergency systems and asbestos

42 | Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes documentation.
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